QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2009-1 (January)
Print Date: 02/02/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Subst

Commerce Cabinet/Fish & Wildlife Resources
Bullock Pen Lake Dam/Spillway Upgrade Grant 2006-2008 Design/Phase B
Comments: State and Local agencies are working together to obtain easements for the new construction. Owners are not cooperative.

Water & Drain Line Replacement (Minor Clark Rowan 2006-2008 In Construction 90 11/26/08
Hatchery)
Comments: Contractor working to repair leaks in new system. Aerators now nearly in place.

Commerce Cabinet/KY Horse Park

* Construct New Indoor Arena Fayette 2004-2006 In Construction 82 07/01/09
Includes Horse Park Indoor Arena - Design (2004-06 authorization)

* Horse Park Indoor Arena - Design Fayette 2004-2006 In Construction 82 07/01/09
See Construct New Indoor Arena - 2006-2008

* KY Horse Park-Infrastructure Fayette 2004-2006 Complete/Not Closed Out 100 03/08/07 05/15/07
Allocation from 2004-06 Parks Renovation Pool

Museum Gallery Fayette CPBOC-1/01/08 In Construction 40 04/15/09

* Outdoor Equine Event Stadium Fayette 2006-2008 In Construction 70 02/23/09

Commerce Cabinet/Parks

* Barren River - Dock Replacement Barren 1998-2000 Complete/Not Closed Out 100 07/15/03 07/15/03
Comments: Courtesy dock is completed and Agency is evaluating methods of providing handicapped accessibility

* Benham Lynch Harlan 2006-2008 Complete/Not Closed Out 100 04/01/08 11/20/08
Allocation from 2006-08 Parks Development Pool

* Big Bone Lick - Park Improvements Boone 2006-2008 In Construction 5 02/04/09
$2.5 million appropriation in 2006-08 Parks Development Pool
Comments: Demolition Contractor to begin removal of water plant and tank this month. Project consists of two parts: connect park
to local water district and land aquisition.

* Big Bone Lick State Park-Land Acquisition/Park Boone 2000-2002 Complete/Not Closed Out 100 07/14/04 09/04/04
Improvements

* Construct Convention Center E. P. "Tom" Sawyer Jefferson 2006-2008 In Construction 25 02/25/09

* Dale Hollow Golf Course Development Clinton 1998-2000 Complete/Not Closed Out 100 04/01/03 04/15/03
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* General Burnside-Golf Course Improvement (combined Pulaski 2004-2006 Complete/Not Closed Out 100 12/15/07 11/15/07
auth)
Combined POOL allocations - General Burnside-Golf Course Improvement (2004-06 Parks Renovation Pool) and General Burnside-Golf
Course Phase II (2006-08 Parks Development Pool)
Comments: Contractor failed to pay prevailing wages to some workers. Department of Labor has asked that we stop final payment ot
the contractor while this is sorted out.
* General Burnside-Golf Course Phase II Pulaski 2006-2008 Complete/Not Closed Out 100 12/15/07 12/15/07
Allocations from 2006-08 Parks Development Pool -- See General Burnside - Golf Course Improvement
Comments: Contractor failed to pay prevailing wages to some workers. Department of Labor has asked that we stop final payment ot
the contractor while this is sorted out.
* Grayson Lake-Golf Course Completion Carter 2004-2006 Complete/In Warranty 100 05/17/09 05/17/08
Allocation from 2004-06 Parks Renovation Pool
* Herrington Lake State Park and Lodge- Design & Land Garrard 2004-2006 Other
Acquisition
A total of $463,342 has been expended related to the purchase of property in Garrard County (per FAC, 8/2008).
Comments: Awaiting further action by Agency
* Kenlake-Cherokee Park Development Marshall 2006-2008 Complete/Not Closed Out 06/09/08 04/05/08
Allocation from 2006-08 Parks Development Pool. Majority of funding was reallocated to another project (reported to CPBOC
2/2008) .
* KY Dam Village-Interior Mod/System Upgrade Marshall 2004-2006 Complete/Not Closed Out 100 05/22/07 04/22/07
(combined auth)
Combined POOL allocations - KY Dam Village-Interior Mod/System Upgrade (2004-06 Parks Renovation Pool) and KY Dam Village-Lodge
Complex Upgrades (2006-08 Parks Development Pool)
* KY Dam Village-Lodge Complex Upgrades Marshall 2006-2008 Complete/Not Closed Out 03/15/07 03/15/07
Allocation from 2006-08 Parks Development Pool - See KY Dam Village-Interior Modifications/System Upgrade
* Lake Barkley-Lodge Complex Upgrades Trigg 2006-2008 Complete/Not Closed Out 100 06/29/07 07/31/07
Allocations from 2006-08 Parks Development Pool
* Levi Jackson-Park Upgrade Laurel 2004-2006 In Construction 99 06/12/08
Allocation from 2004-06 Parks Renovation Pool
Comments: Awaiting several minor punch list items to be completed.
* Lincoln Homestead-Mordecai Lincoln Washington 2004-2006 Complete/Not Closed Out 100 11/14/07 11/14/07
Allocation from 2004-06 Parks Renovation Pool
* Pennyrile Golf Course Renovation Christian 1998-2000 In Construction 99 02/15/08
Comments: Contract under protest by General Contractor. Seeding does not comply with specs and project has not been accepted.
Pine Mountain Develop Lake Area/Golf Course Bell 1998-2000 Complete/Not Closed Out 100 11/01/01 09/01/04
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* Replace Sewer Plant - Pennyrile Christian CPBOC-8/01/07 Revising/Rebidding
Comments: Bidding was unsuccessful as the low bid exceeded the project funds. Project revised to repair existing wastewater
treatment plant as temporary measure. Bulk of funding moved to other park sewer projects.
Commerce Cabinet/State Fair Board
* East Wing/Hall Renovation Project Jefferson 2004-2006 Complete/Not Closed Out 100 10/01/07 10/15/07
* Replace Roof for the Pavilion Jefferson 2006-2008 Complete/Closed Out 100 08/01/07 08/01/07
South Wing Expansion Construction Jefferson 2002-2004 Complete/Not Closed Out 100 10/01/05 10/05/05
Comments: A project has been established to provide Electronic message boards for the South Wing to better inform visitors of
events at KEC.
Education & Workforce Development Cabinet/Education Dept
* FFA Leadership Training Center Renovation Breckinridge« 2008-2010 Awaiting Initiation by Agency
Education Cabinet/Education Dept
* Renovation of Kerr Hall Boyle CPBOC-3/01/07 Complete/In Warranty 100 01/31/08 01/31/08
Allocation from the 2004-06 Dept of Education, Various Major Maintenance-KSD pool.
Education Cabinet/KY Educational Television
* Replace Roof at Network Center Fayette 2004-2006 Complete/Not Closed Out 100 07/30/07 08/13/07
Comments: Awaiting completion of minor metal wall panel punch list items.
Education Cabinet/Workforce Investment
* McDowell Center Roof Repair Jefferson CPBOC-6/01/05 Complete/Not Closed Out 100 04/01/07 04/01/07
Finance and Administration Cabinet/Commonwealth Office of Technology
* Data Center Readiness Franklin 2006-2008 Complete/Not Closed Out 100 05/28/08 09/13/08

Comments: New phase has started. Status of which is Awarding contract to install new PDUs

Finance and Administration Cabinet/Facilities & Support Services

* Capital Plaza Complex - Renovation and Design Franklin 2006-2008 Planning

* Capitol Campus Steam Distribution Franklin CPBOC-3/01/07 Planning
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Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* Central Utility Plant Cooling Tower - CHR Complex Franklin CPBOC-3/01/07 In Construction 99 06/16/08
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
Comments: Waiting on tower # 3 motor changeout, and time extension / change order documentation. Expect soon.
* Elevator/Escalator Modernization Franklin 2002-2004 Complete/In Warranty 100 09/30/06 05/14/08
* Executive Mansion Fenestration Upgrade 2006 Franklin CPBOC-2/01/07 Complete/Not Closed Out 100 07/03/07 11/02/07
Allocation from the 2006-08 Statewide Repair, Maintenance, and Replacement Pool Fund
* Improve Site Infra.-KY Capitol Complex, Ph II (New Franklin 2004-2006 Complete/In Warranty 100 11/01/08 11/01/08
Boiler House)
* Jones Building Renovation Franklin CPBOC-8/01/05 Complete/Not Closed Out 100 07/19/07 07/19/07
Allocation from the 2004-06 Statewide Repair, Maintenance and Replacement Pool.
Comments: Awaiting decision for other further work effort.
* Kentucky State Capitol Dome Renovation Restoration Franklin 1998-2000 Complete/Not Closed Out 100 11/08/99 11/12/99
* KY State Capitol - Hist Restoration (Design) - EOB Franklin 2000-2002 Design/Phase C
& Infrastructure
$4.0 million in funding was transferred in November 2003 to the State Office Building Project.
* L&N Building - Cooling Tower and Pump Jefferson POOL-3/01/07 Complete/In Warranty 99 01/18/08 05/09/08
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
Comments: Some punch list work remains before final close out.
* L&N Building - Roof/Gutter Repair Jefferson CPBOC-3/01/07 Complete/In Warranty 100 04/28/08 04/28/08
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* L&N Client Access Project Jefferson CPBOC-8/01/07 Complete/In Warranty 100 04/10/08 02/18/08
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* Refurbish Escalators - CHR Building Franklin CPBOC-3/01/07 Planning
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* Renovate State Office Building, Phase II Franklin 2004-2006 Complete/In Warranty 100 02/29/08 02/26/08
Finance and Administration Cabinet/Secretary's Office (Finance)
* EBEastern Kentucky Exposition Center Pike 1998-2000 Complete/Not Closed Out 100 07/15/05 10/03/05

General Government Cabinet/KY River Authority

Dam 10 Design and Interim Stabilization Madison 2008-2010 Awaiting Initiation by Agency

Comments: Awaiting action by Agency
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Dam 9 Renovation and Water Storage Enhancement Jessamine 2004-2006 In Construction 80 02/18/09
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
Comments: Construction is continuing but has been hampered by water level and weather
Lock and Dam 3 and Lock 4 Renovation Franklin 2006-2008 Design/Phase C
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
Comments: Contract Documents for Dam 3 are essentially ready for bidding. Design of Locks continues.
General Government Cabinet/Military Affairs
* Acquire Land for Wendell H. Ford Regional Training Muhlenberg 2006-2008 Other
Center
A total of 3,921 acres was purchased.
Comments: Most required land has now been acquired. Agency considering additional purchasing.
* Carrollton National Guard Armory HVAC and Electric Carroll CPBOC-8/01/07 Complete/In Warranty 100 03/01/08 03/01/08
Upgrade

Comments: The HVAC VRV system is experiencing problems at the facility. The Engineer of record, sub-contractor, supplier and

manufacturer are trouble shooting the system to determine the problems and resolve the issues.

* Construct CCA Perimeter Security Fencing Franklin 2004-2006 Planning

Comments: Awaiting Decision by Agency
Construct Field Maintenance Shop 1 Conversion Boyd 2008-2010 Awaiting Initiation by Agency

Construct Field Maintenance Shop 8 Conversion Jefferson 2008-2010 Design/Phase C

Comments: In the process of receiving Bid Documents from the Consultant. Waiting on the Agency to allocate funds for the

construction into the account.

Construct Joint Operations Center Counter Drug Laurel CPBOC-6/01/07 In Construction
Program Building

99 07/20/08

Comments: The owner has moved into the facility. the outstanding issues are the Polished concrete floor and mechanical training on

systems.
Construct Joint Use Readiness Center Paducah McCracken 2006-2008 In Construction

Comments: punch list items being worked on

Construct Multi-Purpose Machine Gun Range Wendell Muhlenberg 2008-2010 Awaiting Initiation by Agency

H. Ford Regional Training Center

Construct Phase VII Wendell H. Ford Regional Muhlenberg 2008-2010 Awaiting Initiation by Agency

Training Center

Construct Pole Barns at Bluegrass Station Fayette 2008-2010 Awaiting Initiation by Agency
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Expansion of Military Dining Facility Wendell H. Muhlenberg 2008-2010 Awaiting Initiation by Agency
Ford Regional Training Center
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Other
See the following three subprojects - Office Building, Hangar Building #194, and Warehouse Building #195)
Comments: See Permanent Comments below
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Cancelled
(subproject - Office Building)
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Complete/Not Closed Out 100 02/06/06 01/24/06
(subproject - Hangar Building #194)
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Complete/Not Closed Out 100 10/20/06 10/20/06
(subproject - Warehouse Building #195)
Helipad and Taxiway Expansion - BG Station Fayette CPBOC-11/01/07 Complete/In Warranty 100 08/10/07 08/10/08
Joint Support Counter Drug Operations Center, Ph II Laurel CPBOC-3/01/08 In Construction 15 06/17/09
Comments: Foundations have been installed. Metal building frame is being set. Under slab utilities have been started. Parking lot
has gravel and base asphalt installed.
Purchase Land for Northern Kentucky National Guard 2008-2010 Awaiting Initiation by Agency
Armory
Renovate Bluegrass Station Infrastructure Fayette 2008-2010 Design/Phase A
Runway Rehabilitation Franklin 2000-2002 Complete/Not Closed Out 100 10/27/04 10/13/04
Comments: First phase of larger project at airport currently essentially complete
Runway/Taxiway/Apron Rehabilitation - Additional Franklin 2004-2006 In Construction 99 09/27/06
Comments: Awaiting confirmation of availability of additional FAA funds to complete additional work
Wendell H. Ford Regional Training Center - Phase VI Muhlenberg CPBOC-11/01/04 Complete/Not Closed Out 100 01/12/08 04/24/08
General Government Cabinet/Veteran's Affairs
* Central KY State Veterans Cemetery Hardin 2002-2004 Complete/Not Closed Out 100 05/19/07 05/10/07
* Construct Fourth State Veterans' Nursing Home Hardin 2008-2010 Awaiting Initiation by Agency
* Construct State Veterans Cemetery - Northeast Greenup 2006-2008 Revising/Rebidding
Kentucky (Greenup County)
* Construct State Veterans Cemetery - Southeast Leslie 2006-2008 Awaiting Initiation by Agency
Kentucky (Leslie County)
* Construct State Veterans' Cemetery-Northern KY Grant 2002-2004 Complete/In Warranty 100 09/15/08 05/12/08
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Comments: Planting seasonal tree replacements.
Renovate Nursing Units at Thomson-Hood Veterans Jessamine CPBOC-6/01/08 In Construction 40 05/15/09
Center
* Western Kentucky Veterans' Center - Hopkins 2006-2008 A/E Selection
Alzheimer's/General Care Unit
Health and Family Services Cabinet/Mental Health & Mental Retardation Services
* Construct Hazelwood Intermediate Care Facility for Jefferson 2008-2010 Planning
the Mentally Retarded/Developmentally Disabled
Construct Replacement of Eastern State Hospital Fayette 2008-2010 Planning
* Glasgow State Nursing Facility - Structural Repair Barren CPBOC-1/01/06 Complete/Not Closed Out 100 09/26/07 10/25/07
* New Power Plant - WSH Christian 2000-2002 Complete/Not Closed Out 100 10/23/04 03/01/05
Comments: Final phase of construction (boiler and pump controls)will be complete by second quarter 2009.
* Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski 2006-2008 Other
Project is on hold per agency request pending the results of the Cabinet's efforts to acquire Medicaid recertification due to
issues about future operation of the facility and legal actions against the cabinet. Design fees have been spent but no
construction expenditures. (per FAC, 8/2008)
Comments: Waiting on tower # 3 motor changeout, and time extension / change order documentation. Expect soon.
* Replace Roof Oakwood Pulaski 2004-2006 Complete/Not Closed Out 100 05/30/08 10/13/07
* Sprinkler System/Ward Renovation - Western State Christian 2002-2004 Other
Hospital
Comments: Project in design phase and on hold by the Agency in order to revise the scope of work involved.
* Upgrade HVAC Pipes & Electric-Glasgow Barren 2004-2006 Other
Project is on hold per agency request due to discovery of serious structural problems within the building which are not cost
effective to correct. Funding for the replacement structure ws not in the enacted budget. The budget bill requires the Cabinet
for Health and Family Services to report a plan by Dec. 1 to replace the facility. (per FAC, 8/2008)
Comments: No further developements.
Justice and Public Safety Cabinet/Corrections
* 1790 Bed Medium Security Facility - Phase II Design Elliott 2002-2004 Awaiting Initiation by Agency
Comments: This project is waiting for legislative approval to move forward.
Design/Construction of a Minimum Security Dormitory Oldham 2000-2002 Complete/In Warranty 100 12/15/08 12/15/08
* Kitchen Roof Failure - NTC Boyle CPBOC-6/01/05 Complete/Not Closed Out 100 11/01/05 11/01/05
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* New 1790-Bed Medium Security Facility for Men Elliott 1998-2000 Complete/Not Closed Out 100 04/04/04 08/06/05
Comments: The completion of the contract is delayed due to a lawsuit between the contractor and design team.
* RCC 150 Bed Dormitory Oldham 1996-1998 Complete/Not Closed Out 100 12/23/03 10/23/06
Comments: Corrections using remaining funds.
* Renovate Lonnie Watson Building - KCIW Shelby 2006-2008 In Construction 99 07/07/08
Comments: Security issues are holding up final completion of the project. All parties are working to resolve these issues.
Justice and Public Safety Cabinet/Juvenile Justice
* Fayette Co. Secure Juvenile Detention Center Fayette 2000-2002 Complete/Not Closed Out 100 06/15/05 09/30/05
* Secure Juvenile Detention Facility #1 - Laurel Co Laurel 1998-2000 Complete/Not Closed Out 100 01/06/02 01/06/02
* Upgrade Fire Safety/Repair Morehead YDC Rowan 2006-2008 Other
Project authorization expired at 6-30-08.
Comments: Agency intends to request reauthorization during the 2009 legislative session.
* Upgrade Safety and Repair Exterior NKYDC Kenton 2006-2008 In Construction 97 02/03/09
Justice and Public Safety Cabinet/State Police
* Replace Records & Secure Evidence Fac (Information Franklin 2004-2006 Planning
Services Bldg)
Comments: State Police is working with the Division of Real Properties to purchase the Perimeter Park Office Building. It is
currently in negotiations.
Postsecondary Education Cabinet/Eastern Kentucky University
Arlington Renovation and Addition Madison 2006-2008 Multiple Subprojects
See two subprojects: Arlington Renovation and Addition (subproject: Pool Renovation) and Arlington Renovation and Addition
(subproject: Renovation and Addition).
Arlington Renovation and Addition (subproject: Madison 2006-2008 Complete/Not Closed Out 100 05/15/08 07/01/08

Pool Renovation)

Arlington Renovation and Addition (subproject: Madison 2006-2008 In Construction 20 06/15/09

Renovation and Addition)

Construct Aramark Food Service Projects Madison 2008-2010 Awaiting Initiation by Agency
* Construct Business Technology Center - Phase II Madison 2004-2006 Awarding Contract
Construct E&G Life Safety Begley Elevator Madison 2002-2004 Awaiting Initiation by Agency
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* Construct Manchester Postsecondary Educ Center

See Manchester Postsecondary Education Center

Construct New Intramural Fields
Construct New Student Housing

* Construct Science Building (combined auth)

Authorizations for the following two projects were combined:

(2006-2008) .
Construct Stratton Building Addition
EKU-UK Dairy Research Project (Meadowbrook Farm)
Expand & Renovate Presnell Bldg
Expand Indoor Tennis Facility
Library Studio for Academic Creativity

* Manchester Postsec Educ Center (combined auth)

Authorizations for the following two projects were combined:
Manchester Postsecondary Education Center

Renovate Baseball Complex

Renovate Property

Renovate Residence Hall

Renovate Residence Hall (Clay Hall Renovation)
Renovate Women's Softball Complex

* Science Complex (Design)

See Construct Science Building (combined auth)

* Student Services/Classroom Building

(2006-2008) .

Postsecondary Education Cabinet/Kentucky State University

Add New Chiller
Center for Families and Children
Construct Aquaculture Academic Research Facility

Construct Aquaculture Production Tech Lab
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Madison 2006-2008 Combined Authorities
(combined auth)- 2004-2006.
Madison 2004-2006 In Construction 50 08/05/09
Madison 2008-2010 Awaiting Initiation by Agency
Madison 2006-2008 Awarding Contract
Science Complex (2004-2006) and Construct Science Building
Madison 2008-2010 A/E Selection
Madison 2008-2010 Awaiting Initiation by Agency
Madison 2002-2004 Awaiting Initiation by Agency
Madison 2004-2006 Awaiting Initiation by Agency
Madison 2006-2008 Design/Phase A
Clay 2004-2006 In Construction 90 02/06/09
Manchester Postsecondary Education Center (2004-2006) and Construct
Madison 2008-2010 Pending Authorization
Madison 2008-2010 Awaiting Initiation by Agency
Madison 2008-2010 Awaiting Initiation by Agency
Madison 2004-2006 Complete/Not Closed Out 100 08/01/08 08/15/07
Madison 2008-2010 Awaiting Initiation by Agency
Madison 2004-2006 Combined Authorities
- 2006-2008
Madison 1998-2000 Complete/Not Closed Out 12/18/01 10/02/03
Franklin 2008-2010 Awaiting Initiation by Agency
Franklin CPBOC-12/01/08 A/E Selection
Franklin 2008-2010 Awaiting Initiation by Agency
Franklin 2006-2008 Design/Phase A
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Comments: Using Agency 1is requesting additional funds and will proceed with Phase A
Construct New Residence Hall Franklin 2008-2010 Awaiting Initiation by Agency
Construct Parking Structure Franklin 2008-2010 Awaiting Initiation by Agency
Expand/Renovate, Construct, or Acquire Existing Franklin 2008-2010 Awaiting Initiation by Agency
Structure for the Betty White Nursing Complex)
* Hathaway Hall Renovation - Ph II (combined auth) Franklin 2004-2006 Complete/In Warranty 100 08/01/08 08/01/08
Authorizations for the following two projects were combined: Hathaway Hall Renovation-Ph II (2004-2006) and Renovate Hathaway
Hall, Ph. II (2006-2008).
Comments: Contractor completing punch list items
Land Grant Farm Facility Franklin CPBOC-12/01/05 Revising/Rebidding
Comments: Will go out to bids again before January 15th
Life Safety Upgrade Pool Franklin 2008-2010 Awaiting Initiation by Agency
* Renovate Hathaway Hall, Ph II Franklin 2006-2008 Other
See Hathaway Hall Renovation, Ph II (combined auth) - 2004-2006
Comments: See Permanent Comments below
Renovate Jackson Hall Franklin 2006-2008 In Construction 98 11/24/08
Comments: Contractor is completing roof and other misc. items
Replace Boiler and Add Pollution Control Franklin 2008-2010 Awaiting Initiation by Agency
Roof Repair and Replacement Pool Franklin 2008-2010 Awaiting Initiation by Agency
Young Hall Renovation Franklin 2000-2002 Complete/In Warranty 100 02/18/08 02/18/08

As provided for in the 2004-06 Budget of the Commonwealth, the project will replace rather than renovate Young Hall.

Comments: Contractor completing change order item for guardrail at highway

Postsecondary Education Cabinet/KY Community and Technical College System

Advance Manufacturing Center - Design - Bluegrass Scott 2006-2008 Other

CTC
Comments: Project is ready for bidding but is not currently funded for construction. The account will remain open to allow for its
continuation if construction funding is granted.

* Advanced Manufacturing Technology Center - Gateway Boone 2006-2008 In Construction 35 01/17/10

* Appalachian Development Center Study & Design Harlan 2000-2002 Other

Comments: Waiting for Federal Funding

* Ashland Technology Center (combined auth) Boyd 2004-2006 In Construction 60 08/15/09
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Authorizations for the following two projects were combined: Ashland Technology Center (2004-2006) and Construct Tech Drive
Campus, Ph III-Ashland CTC (2006-2008)
Comments: Building underroof... interior work in progress... exterior metal panels being installed.
* Belinda Mason Academic Technical Building - Letcher 1998-2000 Complete/Not Closed Out 07/31/05 07/31/05
Southeast CC
* Bluegrass CTC - Winchester Facility Clark 2004-2006 Complete/In Warranty 100 03/01/08 03/01/08
The LCC - Winchester Facility (combined auth) - 2004-2006 has been moved to the inactive-other status. All information has been
combined into this Project Status.
* Building One Renovation-Cumberland Valley Technical Harlan 2000-2002 Complete/Closed Out 01/15/04 01/15/04
College
* Campus Renovation - Mayo Technical College Johnson 2000-2002 Complete/Not Closed Out 01/15/04 04/01/04
Capital Renewal and Deferred Maintenance Pool Multi 2008-2010 Awaiting Initiation by Agency
Complete Acquisition of System Office & Expansion Woodford 2006-2008 Other
LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to
renovate an additional 15,000 SF of space.
Comments: KCTCS would like to keep this project open in the event that they can secure funding
* Construct Administration Building, Phase I - Mason 2006-2008 In Construction 20 08/18/09
Maysville CC
* Construct Allied Health/Technical Education Laurel 2006-2008 In Construction 53 04/13/10

*

Building - Laurel Campus

Comments: The foundations are complete. The first floor cmu walls are complete and the second floor cmu walls are 60% complete.

Electrical, plumbing and HVAC systems are being roughed in and are on achedule. Geothermal wells are drilled but waiting for better

weather to complete field piping. The completion date has been extended 6 months due to unsuitable soils.

Construct Area 9 Training Bldg State Fire & Rescue Rowan 2004-2006 Design/Phase A

Comments: On hold. Awaiting agency authorization to proceed with project.

Construct Bowling Green Fire Training Center Warren 2008-2010 Awaiting Initiation by Agency

Construct Central Regional Postsecondary Education Hardin 2006-2008 In Construction 10
Center-Ph II-E-town CTC

Construct Child Care Facility - Ashland CTC Boyd 2008-2010 Awaiting Initiation by Agency

Construct Child Development Center - Henderson CTC Henderson 2008-2010 Awaiting Initiation by Agency

Construct Community Intergenerational Center - Perry 2008-2010 Awaiting Initiation by Agency

Hazard CC

Construct Emerging Technology Center - West KY CTC McCracken 2006-2008 In Construction 30
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Comments: structural steel and floors completed in sections B and C, foundations 90% complete in section A
Construct Licking Valley Center Phase II - Harrison 2006-2008 Design/Phase B
Maysville CTC - Additional
Comments: Project on hold for funding.
* Construct Science/Allied Health Building - Jefferson 2006-2008 In Construction 10 12/20/09
Jefferson CTC
* Construct Tech Dr Campus, Phase III-Ashland CTC Boyd 2006-2008 In Construction 60 08/15/09
See Ashland Technology Center (combined auth) - 2004-2006
Comments: Building under roof... interior work in progess... exterior metal panels being installed.
* Downtown Campus Renovation - Jefferson CC Jefferson 2000-2002 Complete/Not Closed Out 100 12/29/03 09/02/03
* Franklin Technology Center Simpson 2004-2006 Complete/In Warranty 99 08/10/07 03/07/08
Comments: Final change order work will be complete in January 2009.
* Franklin Technology Center - Expansion Simpson 2006-2008 Complete/Not Closed Out 99 10/30/07 12/06/07
Comments: Final change order work will be complete in January 2009.
* Gateway CTC - Expand Edgewood Campus Kenton 2004-2006 Complete/In Warranty 100 09/12/08 09/03/08
* Henderson CC Technology Center Henderson 2004-2006 Complete/Not Closed Out 100 04/28/08 04/28/08
* Hindman Branch of Hazard CC Knott 1998-2000 Complete/Not Closed Out 100 09/08/03 02/08/04
* Jefferson Community College Building (Design Only) Jefferson 2004-2006 Other
Comments: Agency is holding project open for possable additional design work relating to the project Jefferson Community College
Building (Construction Only)
* Kentucky Tech College of Arts & Crafts Knott 1998-2000 Complete/Not Closed Out 100 03/31/04 08/20/04
* LCC Classroom/Lab Building Fayette 2004-2006 Design/Phase C
Comments: Project currently on hold until the determination is made that the building will be located on the proposed new campus of
the Eastern State Hospital property.
* Madisonville Postsecondary Education Center - Hopkins 2006-2008 Design/Phase B
Design
Comments: project on hold awaiting funds
* Madisonville Technology Center Hopkins 2004-2006 In Construction 98 06/06/08
Comments: working on punch list items
* McCreary Center - Somerset CC - Expansion Pulaski 2006-2008 In Construction 5 02/27/10
Comments: Project just started. The contractor is clearing site and starting footings.
* Northern KY Cmnty & Tech College - Phase I Kenton 2000-2002 Complete/Not Closed Out 100 10/19/05 10/19/05
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2009-1 (January)
Print Date: 02/02/2009

Cabinet/Agency/Project Title

* Owensboro Technology Center

Comments: adding relief air louver in mechanical room to alleviate hot conditions

Parking Structure-KY Tech College of Arts & Crafts

Pedestrian and Vehicular Connector between the

North and South Campuses--Somerset CC

Renovate Simulated Mine - Harlan Campus

Comments: Awaiting final connections by the Utility company and final punch list

Reroof and Enclose Concourses Gray Building -
Madisonville CTC

* Somerset Aviation

* Somerset CC & Kentucky Tech - Academic
Support/Technical Education Complex

* Springfield Community and Technical College

* Warren County Technology Center

Postsecondary Education Cabinet/Morehead State University

* Breckinridge Hall Renovation
Button Auditorium Renovation

Capital Renewal and Maintenance Pool - E&G

Construct Athletic Administration & Sports
Performance Building

Construct Business Continuance Datacenter

Construct Campus Recreation Center

Construct Center for Health, Education, and
Research (combined auth)

Authorizations for the following two projects were combined:
Center for Health, Education and Research (2006-2008).

Construct Center for the Performing Arts
Construct Equine Hospital

Construct Honors College Facility

Constr Contract Actual

County Initial Auth Status % Compl  Compl Subst
Daviess 2004-2006 Complete/In Warranty 100 12/31/07 12/15/07
Fayette 2000-2002 Complete/Not Closed Out 100 10/04/04 10/04/05
Pulaski 2004-2006 Complete/In Warranty 100 07/04/06 01/16/08
Harlan 2006-2008 In Construction 10 01/15/09
Hopkins 2008-2010 Awaiting Initiation by Agency
Pulaski 2004-2006 Complete/In Warranty 100 03/30/08 02/29/08
Pulaski 1998-2000 Complete/Not Closed Out 100 04/01/04 04/23/04
Washington 2006-2008 In Construction 30 08/12/09
Warren 2004-2006 Complete/Not Closed Out 12/01/05 08/01/06
Rowan 1998-2000 Complete/Not Closed Out 02/21/02 02/21/02
Rowan 2002-2004 Complete/Not Closed Out 100 01/14/06 12/14/05
Rowan 2008-2010 Awaiting Initiation by Agency
Rowan 2008-2010 Awaiting Initiation by Agency
Rowan 2008-2010 Awaiting Initiation by Agency
Rowan 2008-2010 Design/Phase B
Rowan 2006-2008 In Construction 22 02/20/10

Health Science Classroom Building-Design (2004-2006) and Construct
Rowan 2008-2010 Awaiting Initiation by Agency
Rowan 2006-2008 Complete/In Warranty 100 05/01/08 05/08/08
Rowan 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2009-1 (January)
Print Date: 02/02/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Construct Morehead/Rowan County Public Safety Rowan 2008-2010 Awaiting Initiation by Agency
Complex
Construct Plant Facilities Rowan 2008-2010 A/E Selection
Construct Space Science Center Star Theatre and Rowan 2008-2010 Awaiting Initiation by Agency
Clean Room
Design Residence Hall Renovation/Improvement (Nunn Rowan 2004-2006 In Construction 98  02/12/09
Hall Renovation)
(LRC Staff Note: Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State.
University staff indicate $5 million represents their budgeting estimate for renovating one dormitory. As such, the intent to
renovate NUNN HALL with these funds is viewed by GOPM as more a correction than a change in the project authorization.)
Expand Student Wellness Center Rowan 2006-2008 Complete/In Warranty 100 02/16/08 02/10/08
* Health Science Classroom Building - Design Rowan 2004-2006 Combined Authorities
See Construct Center for Health, Education, and Research (combined auth) - 2006-2008.
* NASA Space Science Center (combined auth) Rowan 2004-2006 In Construction 88 02/27/09
Authorizations for the following two projects were combined: NASA Space Science Center (2004-2006) and Space Science Center
Completion (2006-2008).
Plan and Design Library Facility Rowan 2008-2010 Awaiting Initiation by Agency
Renovate Alumni Tower Residence Hall Rowan 2008-2010 Design/Phase A
Renovate Mignon Tower Residence Hall Rowan 2008-2010 Awaiting Initiation by Agency
Renovate Molecular Biology Student Lab Rowan 2006-2008 Complete/Not Closed Out 100 12/31/07 10/31/07
Comments: Waiting close out by agency
* Replace Power Plant Pollution Control System and Rowan 2008-2010 In Construction 90 12/01/08
Boiler Tube
Comments: The Equipment installation is complete (except for the insulation) and the Coal Fired Boilers have been operational since
mid-December. The new Computerized Boiler Control System is still not fully operational. Shake Down and Commisioning of the
systems is onging. Official EPA Testing is scheduled for mid-January 2009.
* Space Science Center-Completion Rowan 2006-2008 In Construction 88 01/12/09
See NASA Space Science Center (combined auth) - 2004-2006.
* Student Center Renovation & Expansion - Phase I Rowan 2000-2002 Complete/Not Closed Out 04/15/04 07/30/04
* West Liberty Extended Campus Morgan 1998-2000 Complete/Not Closed Out 01/15/02 01/15/02

Postsecondary Education Cabinet/Northern Kentucky University
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Reporting Agency; Finance and Administration Cabinet
Report Quarter: 2009-1 (January)
Print Date: 02/02/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Construct New Student Union Building (combined Campbell 2004-2006 Complete/In Warranty 100 07/15/08 07/15/08
auth)
Authorizations for the following three projects were combined: New Student Union Design (2002-2004), Construct New Student Union
Building (2004-2006), and Construct New Student Union (2006-2008).
* Natural Science Building Campbell 1996-1998 Complete/Not Closed Out 100 08/15/06 07/01/02
New Student Union Design Campbell 2002-2004 Complete/In Warranty 100 07/15/08 07/15/08
See Construct New Student Union Building (combined auth) - 2004-2006.
Tourism, Arts & Heritage Cabinet/State Fair Board
* Upgrade HVAC Systems Jefferson 2008-2010 Awaiting Initiation by Agency
Transportation Cabinet/Gen Admin & Support (Transp)
* Construct Louisville District Office (District 5) Jefferson 2004-2006 Complete/In Warranty 100 01/07/08 01/07/08
* Horse Park Roads Fayette 2006-2008 In Construction 99 06/30/08
Comments: Awaiting confirmation of one electrical system test. Project essentially complete.
* Replace HVAC - Flemingsburg District Office Fleming 2006-2008 Awarding Contract
* Transportation Cabinet Office Building Franklin 1998-2000 Complete/Not Closed Out 99 01/19/04 02/26/04

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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